
 
 
 
 ORANGE COUNTY CEMETERY DISTRICT  District Office 
  25751 Trabuco Road 
 MEMORANDUM Lake Forest, CA  92630-4348 
  Phone:  (949) 951-9102    
  Fax:  (949) 951-0236 
  www.occemeterydistrict.com 

_________________________________________Cemetery Locations_________________________________________ 
Anaheim Cemetery El Toro Memorial Park Santa Ana Cemetery 
1400 E. Sycamore St. 25751 Trabuco Rd. 1919 E. Santa Clara Ave. 
Anaheim, CA 92805 Lake Forest, CA 92630 Santa Ana, CA 92705 
(714) 535-4928 (949) 951-8244 (714) 953-2959 

DATE:  August 4, 2026 
 
TO:  Board of Trustees 
 
FROM:  Tim Deutsch, General Manager  
 
SUBJECT: Capital Projects – Status Report and Fixed Asset Accounts 
 
Gypsum Canyon Cemetery Development 

• All month – Ongoing communication with City Planning, Anaheim Public Utilities and SCE 
staff regarding alternate grading, utilities and undergrounding. 

• July 1st – Met virtually with OC Real Estate staff regarding the use of an adjacent parcel for 
the Heli-Hydrant placement.  It is a County-owned parcel that is managed by OC Parks.  We 
discussed the location and then access easement from CalVet property to this location.  Also 
discussed the placement of the Gas line easement so that there is no crossing needed for the 
Heli-Hydrant. 

• July 9th – Met with Development Team, County staff, Calvet staff and Department of 
General Services (DGS) for our bi-weekly project update.   

• July 14th- 15th - OCFA used the site for wildland training. 
• July 14th – Met virtually with Anaheim Public Utilities (APU) regarding the electrical utility 

project status.  APU will be sending the contractor a Notice to Proceed with the project at 
which time they will request the down payment of $1,000,000 for the electrical 
infrastructure.   

• July 20th, 22nd & 24th - OCFA used the site for Large Animal wildland rescue training. 
• July 20th – Met with Anaheim PD on site to discuss upcoming training opportunities 
• July 23rd – OC Parks Ranger Training on site 
• July 23rd - Met with Development Team, County staff, Calvet staff and Department of 

General Services (DGS) for our bi-weekly project update.   
• July 29th – Met with Development Team consultants from RJM, Huitt-Zollars, GMU and 

LSA to prepare for the 2026-27 project schedule and tasks.  Huitt-Zollars will be submitting 
a new proposal for the engineering services to develop the grading plans for the first phase. 

• July 31st – Met with flag pole maintenance company and provided 3 flags to be mended for 
future use on the site. 

• July 31st – Met with Carl Talyor and Vic Illig of Huitt-Zollars to review District operations in 
preparation for their upcoming design assistance to the Department of General Services and 
CalVet for the State Veterans Cemetery.    
 

Cemetery Improvements 
Santa Ana Cemetery 
Asphalt repairs 

• Staff are working on scope for repairs near drainage areas 
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Structures & Improvements 
Project Types Approved 

Budget 
Approved 
Contracts 

Paid 
to Date 

Retention 
Held 

Contract 
Balance 

Budget 
Balance 

Gypsum Canyon Cemetery Development 
Consulting Services/Purchases 
 

$1,800,000 
 

$0 
 

$0 $0 
 

$0 
 

$1,800,000 
 

 
Cemetery Improvements 
 

$300,000 $0 $0 
 

$0 $0 $300,000 

TOTAL $2,100,000 $0      $0 $0 $0 $2,100,000 

 
Equipment 

Equipment Type Location Budget Ordered Received Cost 
Truck with utility bins (Mechanic) SA $75,000 Yes Yes $67,781 
Recycler Mower ET $50,000 No No $0 
Utility Gator ET $50,000 No No $0 

TOTAL  $175,000    $67,781 
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